
ID Task Name D0
Request

Request
Id

Priority Contact Resource Names

56 2.10.1 D0runjob/SamGrid Decoupling: Skim Job Type No 500

57 2.10.2 D0runjob/SamGrid Decoupling: Reco Job Type No 500

58 2.10.3 D0runjob/SamGrid Decoupling: Merge Job Type No 500

59 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod Yes MC2b 500

60 2.10.5 Fabric interface no longer dependent on Job Type No 500

61 2.10.6 Generalization of Job Types according to I/O Characteristics No 500

62 2.10.7 All merge code into D0runjob No 500

318 5.2 Minimal Resource Brokering Yes Prd9 500

329 6.3.1 Productize Raw2Sim No 500

331 6.4.1 Productize AADST No 500

335 7.1.1 Ability to merge more than 1 stream from Reco Yes Prd5 500

337 7.2.1 Ability to run TrigSim in MC Production Yes MC5 500

339 7.3.1 Skimming in Production Yes Prd1 500

340 7.4 Fixing Yes Prd11 500

342 7.5.1 Run raw2siim on minbias files Yes Prd3 500

344 7.6.1 Merging of reco-cert files Yes Prd4 500

348 7.7.1 CAF Trees from Production Yes Prd2 500

349 7.8 MC CAF Trees No 500

350 7.9 AADST Yes Prd6 500

351 7.10 Grid Analysis Yes Prd12 500

255 3.5.4 Clarify D0 certificate approval process, personnel No 500 GG Gabriele Garzoglio

300 4.3.5.8 INPUT: (Obj 3 ?) Evaluate how to reduce bandwidth consumed by moving logs No 500 GG

301 4.3.5.9 INPUT: (Obj 3 ?) Simplify configuration management No 500 GG

274 4.3.1.1 Implement Change Management for feature requests using SAM IssueTracker No 500

275 4.3.1.2 Establish service level for stable operations and implications on system config No 500

276 4.3.1.3 MILESTONE: D0PPF Stable Ops: Management Processes done No 500 MD

278 4.3.2.1 Grid Production System workflow/dataflow diagram No 500

279 4.3.2.2 Grid Production System nodes: roles, software, maintainers No 500

280 4.3.2.3 Job State diagram with most common error state causes No 500

281 4.3.2.4 MILESTONE: D0PPF Stable Ops: System Documentation done No 500 MD

283 4.3.3.1 Augment Job States to be more meaningful to large customer No 500

284 4.3.3.2 Improve job monitoring, include trend plots No 500

285 4.3.3.3 CAB web monitoring changes requested by MD,JS No 500

286 4.3.3.4 MILESTONE: D0PPF Stable Ops: System Monitoring done No 500 MD

288 4.3.4.1 Open permissions on dir/files owned by dzeropro No 500

289 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher No 500 GG

290 4.3.4.3 Use ResS (more flexible than use of roles) No 500 GG

291 4.3.4.4 MILESTONE: D0PPF Stable Ops: System Components done No 500 MD
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211 3.4.3.3.1 Generic Gridftp monitoring No 700 GG Andrew Baranovski

212 3.4.3.3.2 Generic Fcp monitoring No 700 GG Andrew Baranovski

136 3.4.1.1.1 Define standard machine configuration No 900 GG SamGrid Developers

179 3.4.2.3.2 Transfer output sandbox selection logic to Runjob No 700 GG SamGrid Developers

180 3.4.2.3.3 Make output sandbox space management more robust No 700 GG SamGrid Developers

182 3.4.2.4.1 Procedure to remove old XML DB entries and recover FS space No 700 GG SamGrid Developers

185 3.4.2.5.1 Resolve: Globus gatekeeper does not properly cleanup gass caches No 700 GG SamGrid Developers

186 3.4.2.5.2 Periodically clean up gram log files at fwd nodes and exec sites No 700 GG SamGrid Developers

187 3.4.2.5.3 Clean up sandboxes and jim_tmp areas at fwd node No 700 GG SamGrid Developers

188 3.4.2.5.4 Clean up non-rotated log files (eg. Tomcat) No 700 GG SamGrid Developers

189 3.4.2.6 Simplify maintenance of automatic clean-up scripts for durable locations No 700 GG SamGrid Developers

190 3.4.2.7 Add the deployment of scripts to installation instructions No 700 GG SamGrid Developers

191 3.4.2.8 Assess automation of maintenance operations No 700 GG SamGrid Developers

197 3.4.3.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications No 700 GG Andrew Baranovski

198 3.4.3.1.4 Deploy and test best schema as depicted No 700 GG Andrew Baranovski

220 3.4.4.1 Improve batch adapter configurability No 500 GG SamGrid Developers

234 3.4.5.3.2 Deploy samgrid-like service, OSG/LCG Fwding node services No 500 GG SamGrid Developers

296 4.3.5.4 INPUT: (3.4.2.3.1) Make Custom output support smarter, use compression No 500 GG Andrew Baranovski

297 4.3.5.5 INPUT: (3.4.2.3.2) Migrate Custom output support from SAM wrapper to D0runjob No 500 GG

298 4.3.5.6 INPUT: (3.4.2.3.3) Implement a logfile archive node No 500 GG

173 3.4.2.1 Automation of all gridmap file management (including condor_schedd) No 700 GG SamGrid Developers

175 3.4.2.2.1 Clean up SamGrid job queue (samgrid.fnal.gov) No 700 GG SamGrid Developers

183 3.4.2.4.2 Automate this or make part of maintenance downtime procedures No 700 GG SamGrid Developers

214 3.4.3.3.4 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp No 700 GG Andrew Baranovski

213 3.4.3.3.3 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling componentNo 700 GG Andrew Baranovski

215 3.4.3.3.5 MILESTONE: Monitoring scripts developed No 500

137 3.4.1.1.2 Adjust current instructions No 900 GG SamGrid Developers

231 3.4.5.2.3 Integrate with alarming system No 500 GG SamGrid Developers

233 3.4.5.3.1 Produce hardware for samgrid-like and Fwding node(s) No 500 GG SamGrid Developers

176 3.4.2.2.2 Clean up OSG job queue (fwd nodes) No 700 GG SamGrid Developers

192 3.4.2.9 MILESTONE: Routine maintenance operations automated No 700 GG

138 3.4.1.1.3 Adjust current software to use standard location as default No 900 GG SamGrid Developers

139 3.4.1.1.4 MILESTONE: Standard configuration defined and implemented No 900 GG

221 3.4.4.2 Improve condor status querying performance: install, evaluate condor_quill No 500 GG SamGrid Developers

229 3.4.5.2.1 Develop automatic job management framework No 500 GG SamGrid Developers

230 3.4.5.2.2 Automatic analysis of test results No 500 GG SamGrid Developers

236 3.4.6.1 Investigate alternative deployment methods No 500 GG SamGrid Developers

299 4.3.5.7 INPUT: (3.4.4.2) Evaluate use of Condor-Quill to improve query performance No 500 GG
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141 3.4.1.2.1 INPUT: Reach agreement among groups involved  (by Sep 14) No 900 GG

202 3.4.3.2.1 Develop persistent environment for repetitive task execution No 700 GG Andrew Baranovski

143 3.4.1.2.2.1 Admins procure HW parts for fwd nodes No 900 GG FEF Administrators

237 3.4.6.2 Simplify installation process with new method or with a UPD umbrella package No 500 GG SamGrid Developers

203 3.4.3.2.2 Develop converter between SamGrid config and next-gen cron No 700 GG Andrew Baranovski

69 3.1.1.3 Data Queues Doc: Approve No 500 AL Adam Lyon

76 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents Yes Prd10 500 AL Dehong Zhang[25%],Steve Sherwood[25%]

104 3.2.2.4 Future Operations description: Revised version No 500 AL Adam Lyon

375 8.3.5 Draft WBS/Schedule v1.0 for 7/7 objectives No 500 RDK Rob Kennedy,Gabriele Garzoglio

204 3.4.3.2.3 Generate NGOP agents from set of monitoring scripts and config No 700 GG Andrew Baranovski

86 3.1.4.3 Operations Policies doc: Revised version No 500 AL Adam Lyon

205 3.4.3.2.4 Store duplicate configuration of fwd node No 700 GG Andrew Baranovski

206 3.4.3.2.5 Accept existing configuration of fwd node No 700 GG Andrew Baranovski

77 3.1.2.5 Fwd Node Install Doc: Approve Yes Prd10 500 AL Adam Lyon

105 3.2.2.5 Future Operations description: Approve No 500 AL Amber Boehnlein[25%]

106 3.2.2.6 MILESTONE: Future Operations description No 500 AL

113 3.2.3.6 Operations Reduction plan: Coordinate w/FEF No 500 GG Gabriele Garzoglio

155 3.4.1.2.3.1 Admins procure HW parts for samgrid-like node (job queuing, broker, web server)No 900 GG FEF Administrators

207 3.4.3.2.6 Dispatch list of monitoring agents periodically, collect statuses No 700 GG Andrew Baranovski

222 3.4.4.3 Improve algorithm for selection of OSG resources No 500 GG SamGrid Developers[25%]

324 6.1.1.2 Schedule a Meeting w/HG,GG,AL,RDK No 500 Rob Kennedy

332 6.5 MILESTONE: Achieve deployment or functionality necessary to support future deployment No 500

208 3.4.3.2.7 Create distributable UPD package No 700 GG Andrew Baranovski

209 3.4.3.2.8 MILESTONE: Samgrid_mon released No 700

199 3.4.3.1.5 Automated administration of NGOP schema and config No 700 GG Andrew Baranovski

200 3.4.3.1.6 MILESTONE: NGOP central service prepared No 700 GG

70 3.1.1.4 Data Queues Doc: Integrate into SamGrid Documentation No 500 AL Dehong Zhang[25%],Parag Mhashilkar[25%]

71 3.1.1.5 MILESTONE: Data Queues Doc: Completed No 500 AL

78 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual Yes Prd10 500 AL Dehong Zhang

79 3.1.2.7 MILESTONE: Fwd Node Install Doc: Completed Yes Prd10 500 AL

376 8.3.6 Big Baseline Planning Meeting No 500 RDK Rob Kennedy

377 8.3.7 MILESTONE: Baseline Project Plan v1.0 No 500 RDK

7 1.6 High-level Architecture Document: Approval - D0,CD No 500 AL Amber Boehnlein[25%]

17 2.3.2 Store output from any stage: Create/submit requests to test feature Yes MC1 500 GG MC Request Submitter

144 3.4.1.2.2.2 Admins configure test instance of fwd node (by Oct 22) No 900 GG FEF Administrators

146 3.4.1.2.2.4 Admins configure production fwd nodes No 900 GG FEF Administrators

216 3.4.3.4 Assess automation of alarming systems No 700 GG Andrew Baranovski

40 2.7.3 Testing responsibilities, procedures proposal Yes MC3 500 Gabriele Garzoglio
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114 3.2.3.7 Operations Reduction plan: Approve No 500 GG Amber Boehnlein[50%]

156 3.4.1.2.3.2 Admins configure test instance of samgrid-like node No 900 GG FEF Administrators

158 3.4.1.2.3.4 Admins configure production samgrid-like node No 900 GG FEF Administrators

164 3.4.1.2.4.1 Admins procure and configure durable location test node (by Fri Nov 9) No 900 GG FEF Administrators

32 2.6.3 D0repro tools adaptation: Evaluate impact on SamGrid and/or D0runjob Yes Prd7 500

87 3.1.4.4 Operations Policies doc: Broad review for agreement No 500 AL

384 8.4.1 Planning Phase (Level of Effort = 5%) No 500 RDK Rob Kennedy[5%]

217 3.4.3.5 Deployment and testing documentation No 700 GG Andrew Baranovski

346 7.6.2.1 Develop WBS for accomplishing this capability No 500 RDK Rob Kennedy[10%]

31 2.6.2 D0repro tools adaptation: Second 50% implementation Yes Prd7 500 DW Daniel Wicke[10%]
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

10 edays 5 days? Thu 7/12/07 Thu 7/19/07

0 edays 0 days Fri 8/24/07 Fri 8/24/07

0 edays 0 days Fri 8/24/07 Fri 8/24/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

274,275 0 edays 0 days Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

278,279,280 0 edays 0 days Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

283,284,285 0 edays 0 days Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

289,290,288 0 edays 0 days Mon 8/27/07 Mon 8/27/07

Gabriele Garzoglio
8/24
8/24

8/27

8/27

8/27

8/27
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 0.5 days Wed 9/5/07 Wed 9/5/07

0 edays 0.5 days Wed 9/5/07 Wed 9/5/07

0 edays 1 day Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day Wed 9/5/07 Wed 9/5/07

0 edays 1 day Wed 9/5/07 Wed 9/5/07

0 edays 1 day Wed 9/5/07 Wed 9/5/07

0 edays 1 day Wed 9/5/07 Wed 9/5/07

178 0 edays 0 days Wed 9/5/07 Wed 9/5/07

179 0 edays 0 days Wed 9/5/07 Wed 9/5/07

180 0 edays 0 days Wed 9/5/07 Wed 9/5/07

0 edays 2 days Wed 9/5/07 Thu 9/6/07

0 edays 2 days Wed 9/5/07 Thu 9/6/07

182 0 edays 1 day? Thu 9/6/07 Thu 9/6/07

211,212 0 edays 1.5 days Wed 9/5/07 Thu 9/6/07

211,212 0 edays 2 days Wed 9/5/07 Fri 9/7/07

213,214 0 edays 0 days Fri 9/7/07 Fri 9/7/07

136 0 edays 2 days Thu 9/6/07 Fri 9/7/07

0 edays 3 days Wed 9/5/07 Fri 9/7/07

0 edays 3 days Wed 9/5/07 Fri 9/7/07

0 edays 4 days Wed 9/5/07 Mon 9/10/07

173,174,177,181,184,189,190,191 0 edays 0 days Mon 9/10/07 Mon 9/10/07

137 0 edays 2 days Mon 9/10/07 Tue 9/11/07

138 0 edays 0 days Tue 9/11/07 Tue 9/11/07

0 edays 5 days Wed 9/5/07 Tue 9/11/07

0 edays 5 days Wed 9/5/07 Tue 9/11/07

0 edays 5 days Wed 9/5/07 Tue 9/11/07

0 edays 5 days Wed 9/5/07 Tue 9/11/07

221 0 edays 0 days Tue 9/11/07 Tue 9/11/07

Andrew 
Andrew 
SamGri
SamGri
SamGri
SamGri
SamGri
SamGri
SamGri
SamGri
SamGri
SamGri
SamGri
Andrew 
Andrew 
SamGri
SamGri
9/5
9/5
9/5
SamG
SamG
SamG
Andre
Andre
9/7
Sam
Sam
Sam
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 0 days Fri 9/14/07 Fri 9/14/07

0 edays 7.5 days Wed 9/5/07 Fri 9/14/07

0 edays 8 days Fri 9/14/07 Tue 9/25/07

0 edays 15 days Wed 9/5/07 Tue 9/25/07

202 0 edays 10 days Fri 9/14/07 Fri 9/28/07

68 75 edays 5 days Mon 9/24/07 Fri 9/28/07

75 26 edays 5 days Mon 9/24/07 Fri 9/28/07

103 60 edays 5 days Mon 9/24/07 Fri 9/28/07

374 0 edays 30 days Fri 8/17/07 Mon 10/1/07

203 0 edays 1 day Fri 9/28/07 Mon 10/1/07

85 12 edays 5 days Tue 9/25/07 Mon 10/1/07

203,204 0 edays 0.5 days Mon 10/1/07 Mon 10/1/07

203,205 0 edays 0.5 days Tue 10/2/07 Tue 10/2/07

76 0 edays 2 days Mon 10/1/07 Tue 10/2/07

104 0 edays 2 days Mon 10/1/07 Tue 10/2/07

105 0 edays 0 days Tue 10/2/07 Tue 10/2/07

112 0 edays 10 days Wed 9/19/07 Tue 10/2/07

0 edays 13 days Fri 9/14/07 Tue 10/2/07

202,206 0 edays 0.5 days Tue 10/2/07 Tue 10/2/07

0 edays 20 days Wed 9/5/07 Tue 10/2/07

0 edays 2 days Mon 10/1/07 Tue 10/2/07

321,325,328,330 0 edays 0 days Tue 10/2/07 Tue 10/2/07

206,205,207 0 edays 0.5 days Wed 10/3/07 Wed 10/3/07

208 0 edays 0 days Wed 10/3/07 Wed 10/3/07

198 0 edays 20 days Thu 9/6/07 Wed 10/3/07

195,196,197,199 0 edays 0 days Wed 10/3/07 Wed 10/3/07

69 2 edays 2 days Wed 10/3/07 Thu 10/4/07

70 0 edays 0 days Thu 10/4/07 Thu 10/4/07

77 0 edays 2 days Wed 10/3/07 Thu 10/4/07

78 0 edays 0 days Thu 10/4/07 Thu 10/4/07

375 0 edays 1 day Thu 10/4/07 Thu 10/4/07

376 0 edays 0 days Thu 10/4/07 Thu 10/4/07

6 5 edays 5 days Mon 10/1/07 Fri 10/5/07

16 85 edays 3 days Wed 10/3/07 Fri 10/5/07

143 0 edays 8 days Wed 9/26/07 Fri 10/5/07

143 0 edays 8 days Wed 9/26/07 Fri 10/5/07

194,201,210 0 edays 2 days Thu 10/4/07 Fri 10/5/07

39 5 edays 10 days Wed 9/26/07 Tue 10/9/07
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Predecessors Leveling
Delay

Duration Start Finish

113 0 edays 5 days Wed 10/3/07 Tue 10/9/07

155 0 edays 6 days Wed 10/3/07 Wed 10/10/07

155 0 edays 6 days Wed 10/3/07 Wed 10/10/07

0 edays 19 days Fri 9/14/07 Wed 10/10/07

30 5 edays 10 days Mon 10/1/07 Fri 10/12/07

86 0 edays 10 days Tue 10/2/07 Mon 10/15/07

372 0 edays 55 days Wed 7/18/07 Wed 10/17/07

194,201,210 0 edays 10 days Thu 10/4/07 Wed 10/17/07

0 edays 35 days Fri 9/14/07 Thu 11/1/07

30 0 edays 50 days Mon 9/24/07 Fri 11/30/07

26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9
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 Baranovski
 Baranovski
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
id Developers
 Baranovski
 Baranovski

id Developers
id Developers

rid Developers
rid Developers
rid Developers
w Baranovski
ew Baranovski

Grid Developers
Grid Developers
Grid Developers
SamGrid Developers
9/10
SamGrid Developers
9/11

SamGrid Developers
SamGrid Developers
SamGrid Developers
SamGrid Developers
9/11
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9/14
Andrew Baranovski

FEF Administrators
SamGrid Developers

Andrew Baranovski
Adam Lyon
Dehong Zhang[25%],Steve Sherwood[25%]
Adam Lyon

Rob Kennedy,Gabriele Garzoglio
Andrew Baranovski
Adam Lyon
Andrew Baranovski
Andrew Baranovski
Adam Lyon
Amber Boehnlein[25%]
10/2

Gabriele Garzoglio
FEF Administrators
Andrew Baranovski
SamGrid Developers[25%]
Rob Kennedy
10/2
Andrew Baranovski
10/3
Andrew Baranovski
10/3
Dehong Zhang[25%],Parag Mhashilkar[25%]
10/4

Dehong Zhang
10/4

Rob Kennedy
10/4
Amber Boehnlein[25%]
MC Request Submitter
FEF Administrators
FEF Administrators
Andrew Baranovski

Gabriele Garzoglio
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Amber Boehnlein[50%]
FEF Administrators
FEF Administrators
FEF Administrators

Rob Kennedy[5%]
Andrew Baranovski

Rob Kennedy[10%]
Daniel Wicke[10%]
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